



Update on the RFP Responses

Power Supply Advisory Team

June 6, 2019

Qualified Responses Received



IRP Updated Timeline

- **June 7** – Finalize RFP scoring and rankings
- **June 13 & 14** – RFP Demonstration Presentation (*Top 2 Consultants*)
- **June 17** – Notice of Intent to Award
- **June 19** – MLGW Board of Commissioners Resolution (*Same Day Minutes*)
- **July 2** – Memphis City Council Resolution (*Same Day Minutes*)
- **July 9** – Award Date
- **July 15** – Project Kick-off Meeting
- **July 23** – Consultant to Present Work Plan to PSAT Committee